

Fos Cavaou works schedule 2023

updated on 29/09/2021

Number	Description of works	Consequences	Gas days impacted							
			Send-out reduction			Storage reduction			No ship at berth	
			From	To	Impact	From	To	Impact	From	To
23FC01	Compliance works on LNG unloading and LNG regazeification lines	No send-out and no ship at berth from 09/09 at 6:00 am to 03/10 at 6:00 am.	09/09/2023	02/10/2023	100%				09/09/2023	02/10/2023

The percentage of reduction of the daily capacity sendout is calculated with regard to the Terminal's Nominal Send-out.