



MONTOIR-de-BRETAGNE - LNG CARRIER SCHEDULE FOR 2024
as of 15th December 2023

LNG carrier dates of arrival (realised and scheduled)

Gas day	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Gas day
1		X	X	X	X	X			X	X			1
2	X							X	X	X		X	2
3		X			X	X		X			X	X	3
4			X	X									4
5	X	X		X					X		X		5
6			X		X	X		X		X			6
7	X		X						X		X	X	7
8		X		X	X			X				X	8
9	X						X				X	X	9
10		X	X	X					X	X			10
11	X		X		X			X	X	X		X	11
12						X		X	X		X		12
13		X		X		X	X			X	X		13
14	X		X		X			X			X	X	14
15		X			X				X	X		X	15
16	X						X		X		X		16
17		X	X				X	X				X	17
18	X			X				X					18
19		X	X		X			X	X			X	19
20	X			X				X		X	X		20
21							X		X	X		X	21
22	X	X	X	X	X						X		22
23			X		X						X		23
24		X	X				X	X	X	X		X	24
25	X			X			X		X			X	25
26	X	X						X			X	X	26
27			X	X						X	X		27
28							X		X				28
29	X		X					X				X	29
30				X	X		X			X	X	X	30
31	X		X							X			31

X LNG carrier date of arrival (realised and scheduled).

No ship at berth due to work / maintenance period.

Realised.