

Fos Cavaou works schedule 2022

updated on 29/09/2021

Number	Description of works	Consequences	Gas days impacted							
			Send-out reduction			Storage reduction			No ship at berth	
			From	To	Impact	From	To	Impact	From	To
22FC01	Jetty maintenance	Jetty unavailable from 30/05 at 6:00 am to 21/06 at 6:00 am.							30/05/2022	20/06/2022
22FC02	Cleaning of a seawater pumping station Shutdown for safety tests and valve replacement	Reduction of the regasification capacity	30/05/2022	12/06/2022	0%					
			13/06/2022	17/06/2022	100%					
22FC03	Testing of the terminal's security system	No send-out and no ship at berth	06/09/2022	06/09/2022	100%				06/09/2022	06/09/2022

The percentage of reduction of the daily capacity sendout is calculated with regard to the Terminal's Nominal Send-out.